
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 08/30/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14654-13-000-0

Estimate Summary By Project

Estimate Number: 0007

12/01/2014

Contract Location: Time Allowed:

SR 84 BEGINNING AT SR 10 AND EXTENDING SOUTH OF SR 20.

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

09/20/2013

10/04/2013

10/23/2013

10/25/2013

10/29/2013

08/31/2014

00/00/0000

311 Days

08/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

311 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$867,902.46

$867,902.46

$62,230.86

92.83%

Counties:

Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004659      $867,902.46 $867,902.46 $62,230.86 92.83% $75,106.63

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 08/30/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14654-13-000-0

Estimate Summary By Project

Estimate Number: 0007

12/01/2014

Project Number: M004659      SR 84 - MILL, RESF, & SHLDR REHAB

 

M004659                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $644,537.28 $584,451.97 $60,085.31

Non-Participating $161,134.32 $146,113.00 $15,021.32

Total Earnings $805,671.60 $730,564.97 $75,106.63

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $805,671.60 $730,564.97 $75,106.63

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $805,671.60 $730,564.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $75,106.63

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 08/30/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14654-13-000-0

Estimate Summary By Project

Estimate Number: 0007

12/01/2014

Project Number M004659      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 210-0200     GRADING PER MILE LM  3.000 1.600

 5885.000 1.400

 

 

3.000 $8,239.00 $17,655.00

0020 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  2,500.000 2,495.133

 85.500 265.130

 

 

2,760.263 $22,668.62 $236,002.49

0050 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  10.000 .000

 700.000 3.000

 

 

3.000 $2,100.00 $2,100.00

0055 653-0110     THERMOPLASTIC PVMT MARKING, ARROW, TP 1EA  2.000 .000

 75.000 2.000

 

 

2.000 $150.00 $150.00

0060 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  72.000 .000

 85.000 65.000

 

 

65.000 $5,525.00 $5,525.00

0065 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  4.000 .000

 100.000 2.000

 

 

2.000 $200.00 $200.00

0070 653-0230     THERMOPLASTIC PVMT MARKING, WORD, TP 3AEA  2.000 .000

 250.000 2.000

 

 

2.000 $500.00 $500.00

0075 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  700.000 .000

 5.000 152.000

 

 

152.000 $760.00 $760.00

0080 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  3,000.000 .000

 1.750 1,180.000

 

 

1,180.000 $2,065.00 $2,065.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 08/30/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14654-13-000-0

Estimate Summary By Project

Estimate Number: 0007

12/01/2014

Project Number M004659      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  7.750 .000

 1700.000 7.700

 

 

7.700 $13,090.00 $13,090.00

0090 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  7.250 .000

 1750.000 7.163

 

 

7.163 $12,535.25 $12,535.25

0095 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM .520 .000

 1100.000 .353

 

 

.353 $388.30 $388.30

0100 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM 6.000 .000

 1100.000 .819

 

 

.819 $900.90 $900.90

0105 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  1,100.000 .000

 3.000 233.105

 

 

233.105 $699.32 $699.32

0110 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,900.000 .000

 3.000 647.964

 

 

647.964 $1,943.89 $1,943.89

0115 654-1001     RAISED PVMT MARKERS TP 1 EA  1,000.000 .000

 3.000 605.000

 

 

605.000 $1,815.00 $1,815.00

0120 654-1003     RAISED PVMT MARKERS TP 3 EA  150.000 .000

 3.000 236.000

 

 

236.000 $708.00 $708.00

0125 700-6910     PERMANENT GRASSING AC  3.000 .949

 399.000 2.051

 

 

3.000 $818.35 $1,197.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 08/30/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14654-13-000-0

Estimate Summary By Project

Estimate Number: 0007

12/01/2014

Project Number M004659      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0135 700-8000     FERTILIZER MIXED GRADE TN  .600 .750

 419.000 .000

 

 

.750 $.00 $314.25

Category Amount: $75,106.63 $298,549.40

Project Total Amount: $75,106.63 $805,671.60


